


**CITY OF ONTARIO PARKS & STREETS DEPARTMENT**

**STREET OVERLAY SCHEDULE**


**SEPTEMBER 2024**

<b>Grinding Date</b>	<b>Crack sealing Date</b>	<b>Overlay Date</b>	<b>Location</b>
8/2/2024	8/9/2024	9/4/2024	<b>Magnolia</b> - Francis to Jacaranda 43,800 Sq. Ft
8/2/2024	8/9/2024	9/5/2024	<b>San Diego</b> - Hawthorne to End 19,800 Sq. Ft
8/2/2024	8/9/2024	9/10/2024	<b>Sacramento</b> - Hawthorne to End 19,800 Sq. Ft
8/2/2024	8/9/2024	9/10/2024	<b>Placer Pl.</b> - Hawthorne to End 19,800 Sq. Ft
8/2/2024	8/9/2024	9/11/2024	<b>Orange Pl.</b> - Hawthorne to End 19,800 Sq. Ft
8/2/2024	8/9/2024	9/17/2024	<b>Hawthorne</b> - Vineyard to Corona 47,730 Sq. Ft
8/2/2024	8/9/2024	9/18/2024	<b>La Deny</b> - Corona to Baker 47,360 Sq. Ft
8/2/2024	8/9/2024	9/24/2024	<b>Hawthorne</b> - Baker to Corona 46,620 Sq. Ft
8/2/2024	8/9/2024	9/25/2024	<b>Bonnie Brae</b> - Baker to Corona 46,620 Sq. Ft



## September 2024 Overlay Schedule

- San Diego - Hawthorne to End
- Sacramento - Hawthorne to End
- Placer Pl - Hawthorne to End
- Orange Pl - Hawthorne to End
- Hawthorne - Vineyard to Corona
- La Deny - Corona to Baker
- Hawthorne - Baker to Corona
- Bonnie Brae - Baker to Corona



**August 2024 Overlay Schedule**


Tropicana - Magnolia to Phillips

Magnolia - Jacaranda to Phillips

**September 2024 Overlay Schedule**

Magnolia - Francis to Jacaranda





## September 2024 Overlay Schedule

- San Diego - Hawthorne to End
- Sacramento - Hawthorne to End
- Placer Pl - Hawthorne to End
- Orange Pl - Hawthorne to End
- Hawthorne - Vineyard to Corona
- La Denny - Corona to Baker
- Hawthorne - Baker to Corona
- Bonnie Brae - Baker to Corona

## October 2024 Overlay Schedule

- Fifth Street - Baker to Corona
- Yale - Mandalay to Corona
- Mandalay - Fifth to Princeton
- Princeton - Baker to Yale
- Yale - Corona to End
- Princeton - Corona to End